MAIN AND MOONLIGHT PROJECT

APPROXIMATE CONSTRUCTION SCHEDULE*

Phase/Construction Item:

Phase 1, Stages 1 and 2:
Install erosion and traffic control
Install storm sewer (Madison St. and Moonlight Rd.)

Install water main

Phase 1, Stage 3:

Construct temporary road (west side of Moonlight)

Phase 1, Stages 4-6:

Divert traffic to temporary road (west side of Moonlight)
Install two lanes of pavement (east side of Moonlight)
Install westbound US-56 right turn lane

Construct sidewalks, storm sewer, striping, signing, etc.
Construct BNSF railroad crossing (east side of Moonlight)

Construct east side driveway entrances

Phase 1, Stage 7:
Divert traffic to east side of Moonlight
Install two lanes of pavement (west side of Moonlight)

Construct sidewalks, storm sewer, street lights, etc.

Construct BNSF railroad crossing (west side of Moonlight)

Construct west side driveway entrances
Complete punch list and clean up

*Schedule approximate and subject to change

Approximate Schedule:

March 16 2009 - June 22 2009
Week of March 16 2009

March 23 2009 — June 22 2009

June 22 2009 — July 20 2009

July 20 2009 - Nov 30 2009

Late Oct/Early Nov 2009

Nov 30 2009 — Oct 01 2010

Mid-June 2010

Oct 12010 — Nov 15 2010



